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Department of General Services Telecommunications Division  

 
CALNET Single Point of Failures (SPF)  
 
Status Items:  

  
A. Chico/Sacramento leased line solution: 

 MCI placed a change order with Sprint requesting Sprint deliver 
service to SBC POP.    Completion still scheduled for December 
31. 

 
B.  Monterey to San Luis Obispo leased line solution:  

 The due date from AT&T to MCI is 12/1/04.  Completion still 
scheduled for December 31. 

 
C. Bakersfield to Los Angeles leased line solution:  

 MCI placed a change order with Sprint requesting Sprint deliver 
service to SBC POP.    Completion still scheduled for December 
31. 

   
 Next Steps: 
  

 As the lease providers complete the provisioning of each circuit 
for MCI, MCI will then schedule with SBC to swing the circuits 
over to the CALNET.   

 Next Status will be posted on the DGS/TD website December 
16th.  

 Completion notification will be emailed to all meeting 
participants after all leased circuits are brought onto the 
CALNET. 
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